
PBW 2201 Double Creek Drive 
Suite 4004 

Round Rock, TX 78664 
Tel (512) 671-3434 
Fax (512) 671-3446 

PASTOR, BEHLING & WHEELER, LLC 
ENGINEERHIG & EMVIROttMEtlYAL COtlSULTIHG SERV!<:ES 

July 15, 2016 
(PBW Project No. 5040) 

VIA ELECTRONIC MAIL 

Ms. Raji Josiam 
Remedial Project Manager, 6SF-RA 
U.S. Environmental Protection Agency Region 6 
1445 Ross Avenue 
Dallas, Texas 75202 

Re: July 2016 Bi-Monthly Progress Report 
US Oil Recovery (USOR) Superfund Site 
Area of Investigation I (AOI-1 ), Pasadena, Texas 

Dear Ms. Josiam: 

Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent 
for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site, 
Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of the 
Respondents named in the Settlement Agreement. In accordance with the Settlement Agreement 
requirements, this progress report addresses the topics listed below: 

l. Actions which have been taken to comply with the Settlement Agreement during the 
preceding two-month period - The following actions were taken during the previous two
month period: 

• Pursuant to Section XII, Paragraph 59 of the Settlement Agreement, Respondents have 
obtained the necessary access to adjacent properties that are owned by or in possession of 
someone other than the Respondents for collecting the soil and groundwater samples 
proposed for RI/FS Iteration 1 for AOI-1, as described in the Rl/FS Work Plan. 

• The Respondents commenced the Rl/FS field work on May 2, 2016 in accordance with 
the Rl/FS Work Plan, as summarized below: 
• During the period May 2 to May 11, 2016, the following work was conducted: 

• Soil samples were collected from 32 on-property soil borings (a total of 88 soil 
samples, not including quality assurance/quality control (QA/QC) samples) in the 
areas that were accessible at that time (i.e., the southwest, west, and no1theast 
portions of the site); 

• Sediment samples were collected from six on-property sediment locations; 
• Surface water samples were collected from two on-property surface water 

locations; and 
• Eight (8) cone penetrometer testing (CPT) locations were completed and two 

CPT/Rapid Optical Screening Tool (ROST) locations were completed. 
• During the period June 27 to June 29, the following work was conducted: 
• Soil samples were collected from 11 on-property soil borings (a total of 55 

samples, not including QA/QC samples) in the area where the roll-off boxes were 
previously staged (i.e., in the southeast part of site). Atthe request of the EPA, 
additional samples were collected in the former roll-off box areas in accordance 
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with the Workplan Refinement Notice (WRN) AOI-1 , dated June 22, 2016 and 
approved by EPA on June 22, 2016. 

• Validation of data collected during the May 2 to May 11, 2016 mobilization was 
conducted per the requirements of the Quality Assurance Project Plan (QAPP). 

2. Summary of quality-assured results of sampling, tests and all other quality-assured data 
received by Respondents during the preceding two-month period - Data from the May 2 to 
May 11 , 2016 mobilization have been validated and entered into a Microsoft Access 
database. A link to the electronic file of the database will be provided to the EPA with the 
email transmittal that contains this bi-monthly progress report. A sample location map will 
also be provided with the electronic database file. 

3. Work planned for next two months with schedules relating such Work to the overall project 
schedule for RI/FS completion - The following work is planned for the next two months: 

• RI/FS field activities will continue per the RI/FS Work Plan, Field Sampling Plan (FSP), 
QAPP, and Health and Safety Plan (HASP). The date for the next field mobilization is 
dependent on the status of the remaining removal actions at the site and/or the status of 
additional WRNs to be submitted to EPA. 

• Validation of data collected during the June 27 to June 29 mobilization will be conducted 
per the requirements of the QAPP. 

4. Problems encountered, anticipated problems, actual or anticipated delays, and solutions 
developed and implemented to address any actual or anticipated problems or delays - No 
problems or delays were encountered during the preceding two-month period. No problems 
are anticipated. 

Thank you for the opportunity to submit this progress report. Should you have any questions, please do 
not hesitate to contact me. 

Eric Pastor, 
Project Coordinator 

cc: Mr. Lam Tran -Texas Commission on Environmental Quality 
Mr. Michael Cave - Texas Commission on Env ironmental Quality 
Mr. Patrick C. Gobb - NewFields 
Mr. Matthew Wickham - PBW 
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PASADENA, HARRIS COUNTY, TEXAS

US OIL RECOVERY SUPERFUND SITE
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Notes:

1.  Proposed locations are approximate

     and subject to change.

2.  Highlighted sample locations have

     been completed and surveyed.

3.  As requested by EPA, additional

     shallow soil samples were collected

     at boring locations highlighted blue,

     which are within the area regraded

     as a result of the roll-off box transfer

     activities.  The additional shallow soil

     samples were collected at each boring

     within the regraded area from 0.5-1.0,

     1.0-1.5 and 1.5-2.0 feet below ground

     surface (bgs).
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